## Resolution to Revise Grundy County 2018 Five Year Construction Program

## Resolution No. 41-2016 / 2017

Unforeseen circumstances have arisen since adoption of the original approved Secondary Road Construction Program (FY2018), and previous revisions, requiring changes to the sequence, funding, and timing of the proposed work plan,

The Board of Supervisors of Grundy County, Iowa, in accordance with Iowa Code section 309.22, initiates and recommends modification of the following project(s) in the accomplishment year (State Fiscal Year (FY2018), for approval by the Iowa Department of Transportation (Iowa DOT), per Iowa Code section 309.23 and Iowa DOT Instructional Memorandum 2.050.

The following approved Priority Year projects shall be ADVANCED to the Program's Accomplishment year of FY2018:

| Totals   |   |                          |   |          |  | \$420   | + \$420 |
|--|---|--------------------------|---|----------|--|---|---------|
| LFM-C31—7X-38<br>Bridge #C-31<br>TPMS ID: 34853        | 150th: Over South Fork Beaver<br>Creek; Repair bridge substructure<br>S33:T89:R17           | 30<br>166140             | 332 – Bridge<br>Repair<br>County:<br>Local<br>Funding | FY 2019  |  | 150   | +150    |
| BROS-CO38(M10)—8J-38<br>Bridge #M-10<br>TPMS ID: 28154 | 300th: Over Wolf Creek<br>Replace timber bridge with concrete<br>slab bridge<br>S15:T86:R18 | 25<br>163761             | 331 - Pipe<br>Culverts<br>County: Area<br>Service     | FY 2019  |  | <b>\$270</b><br>\$208<br>BROS<br>\$62 LcL     | + \$270 |
| Project Number<br>Local ID<br>TPMS #                   | Project Location<br>Description of work<br>Section-Township-Range                           | AADT<br>Length<br>FHWA # | Type Work<br>Fund basis                               | Prior FY |  | plishment y<br>0's of dollar<br>New<br>amount |         |

The following PRE-EXISTING Accomplishment FY2018 Year projects shall be MODIFIED as follows:

| Project Number<br>Local ID<br>TPMS #                              | Project Location<br>Description of work<br>Section-Township-Range  | AADT<br>Length<br>FHWA<br># | Type Work<br>Fund basis                                       | Modification(s)<br>applied: | Accomplishment year<br>(\$1000's of dollars) |   |               |
|---|--|-----------------------------|---|-----------------------------|--|---|---------------|
|   |  |                             |   |                             | Previous<br>Amount                           | New<br>amount                             | Net<br>change |
| BROS-CO38(B21)—8J-<br>38<br>Bridge #B-21<br><i>TPMS ID: 32326</i> | R Ave.: Over Tributary to Black<br>Hawk Creek<br>Replace timber bridge with<br>concrete slab bridge<br>S36:T89:R16 | 40<br>165851                | 332 –Bridge<br>Repl.<br>County:<br>Local<br>Funding<br>w/BROS | Move to FY 2019             | <b>\$396</b><br>\$312 BROS<br>\$84 LcL       | <b>\$396</b><br>\$312<br>BROS<br>\$84 LcL | + \$396       |
| L-BRE08—73-38<br>Bridge #E-08<br>TPMS ID: 12465                   | C Ave; North 0.75 mi of D25<br>Repair bridge<br>S08:T88: R18   | 80<br>165310                | 332 –Bridge<br>Repair<br>County:<br>Local<br>Funding          | Move to FY 2019             | \$109  | \$109                                     | +\$109        |
| Totals  |  |                             |   |                             | \$0  | \$505                                     | + \$505       |

Resolved and adopted this 8th day of May, 2017

ATTEST:

honda Rhohda R. Deters

Grundy County Auditor

Board of Supervisors:

Chuck Bakker, Chairman Grundy County Board of Supervisors